



Quality Improvement Grant Schedule

Early Childhood

WAVE 1 Project Period May 1 – October 31, 2014		
Date:	Documents Due:	
3/3/14	Application Release	
3/24/14	Application Deadline	
4/24/14	Award Announcement	
5/10/14	Eligibility Documents	
7/15/14	1 st Report	
9/15/14	2 nd Report	
11/15/14	Final/3 rd Report	
12/1/14	Closeout Certificate	
WAVE 2 Project Period July 1 – December 31, 2014		
Date:	Documents Due:	
5/1/14	Application Release	
5/22/14	Application Deadline	
6/30/14	Award Announcement	
7/10/14	Eligibility Documents	
9/15/14	1 st Report	
11/15/14	2 nd Report	
1/15/15	Final/3 rd Report	
2/1/15	Closeout Certificate	
WAVE 3 Project Period September 1 – February 28 2015		
Date:	Documents Due:	
6/30/14	Application Release	
7/28/14	Application Deadline	
9/3/14	Award Announcement	
9/13/14	Eligibility Documents	
11/15/14	1 st Report	
1/15/15	2 nd Report	
3/15/15	Final/3 rd Report	
4/1/15	Closeout Certificate	
WAVE 4 Project Period November 1 – April 30, 2015		
Date:	Documents Due:	
9/22/14	Application Release	
10/15/14	Application Deadline	
11/12/14	Award Announcement	
11/22/14	Eligibility Documents	
1/15/15	1 st Report	
3/15/15	2 nd Report	
5/15/15	Final/3 rd Report	
6/1/15	Closeout Certificate	

WAVE 5 Project Period March 1 2015 – August 31 2015		Wave 5 Sessions Being Held
Date:	Documents Due:	QIG Intro Sessions:
1/5/15	Application Release	1/8 4pm Center – 2nd time around grantees
1/26/15	Application Deadline	1/9 9:30 Center
2/23/15	Award Announcement	1/13 4pm Center
3/5/15	Eligibility Documents	1/14 6pm R2L
5/15/15	1st Report	QIG “Congratulations, Now What” Sessions:
7/15/15	2 nd Report	3/6 9:30 Center
9/15/15	Final/3 rd Report	3/10 6pm R2L (Spanish & English)
10/1/15	Closeout Certificate	3/12 4pm Center
WAVE 6 Project Period April 1 2015 – September 30 2015		Wave 6 Sessions Being Held
Date:	Documents Due:	
2/4/15	Application Release	QIG Intro Sessions:
2/25/15	Application Deadline	2/10 4pm Center
4/1/15	Award Announcement	2/11 9:30 Center & 2nd time around grantees
4/10/15	Eligibility Documents	2/11 6pm R2L (Spanish & English)
6/15/15	1 st Report	QIG “Congratulations, Now What” Sessions:
8/15/15	2 nd Report	4/8 9:30 Center
10/15/15	Final/3 rd Report	4/13 4pm Center
11/1/15	Closeout Certificate	4/16 6pm R2L (Spanish & English)
WAVE 7 Project Period May 15 2015 – November 15 2015		Wave 7 Sessions Being Held
Date:	Documents Due:	
3/16/15	Application Release	QIG Intro Sessions:
4/6/15	Application Deadline	3/25 9:30 Center & 2nd time around grantees
5/15/15	Award Announcement	3/26 4pm Center
5/25/15	Eligibility Documents	3/30 6pm R2L (Spanish & English)
8/1/15	1 st Report	QIG “Congratulations, Now What” Sessions:
10/1/15	2 nd Report	5/26 9:30 Center
12/1/15	Final/3 rd Report	5/27 2– 3:30 Center
12/1/15	Closeout Certificate	6/16 6pm R2L (Spanish)